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Project Summary:

The primary purpose of the Coordinated Facilities Study isto provide information on
water availability for endangered fish by evaluating a variety of alternatives for
enhancing spring peak flows (20,000 acre-feet/year) in the 15 — Mile Reach of the
Colorado River. Alternatives for expanded coordinated reservoir operations, Grand
Valley — centric alternatives, efficiencies of conveyance and distribution facilities, new
storage facilities, and power plant operations and scheduling are being reviewed.
Provision of thiswater is an identified element of the Upper Colorado River
Programmatic Biological Opinion (PBO).

A secondary purpose is to summarize the preliminary evaluation of aternatives for
providing flow enhancements to the 15 — Mile Reach during the late summer/early fall
period.

Study Schedule: Completion of Phase | by February 2000. Completion of Phase 11 by
August 2001.

Relationship to RIPRAP: Colorado River Mainstem, I.A.3.c.(3)(c), Coordinated
Reservoir Operations

Accomplishment of FY 99 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings:

The following tasks were completed in FY 99:

Working list of baseline assumptions, issues, alternatives and ground rules
4 Meetings with Executive Committee
Literature review of existing studies and information
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Interviews of mgjor interests on the Colorado River
Development of Phase | Scope, Alternatives and Ground Rules
2 Public Meetings (Glenwood Springs and L akewood)

Publish Draft Phase | report

Recommendations. Complete Phase | Report (Evaluation of Alternatives) and continue
developing scope of work and resultant model runs for Phase 1.

Project Status: Project is ongoing, Phase I is scheduled for completion in August 2001.

FY 99 Budget Status:

A. Funds Provided: $200,000

B. Funds Expended: $ 40,000 (approximate for Phase |, all invoices
have not been received)

C. Difference: $160,000

D Percent of FY 99 work completed, projected costs to complete: At the end of

FY 99 approximately 75% of Phase | was completed. The remaining tasks of
completing Phase |, as well as starting and finishing Phase 11 will likely use up the
remainder of the budget. If additional funding is necessary, the Executive
Committee will coordinate with the Water Acquisition and Management
Committees in preparing the requests if needed.

E. Recovery Program funds spent for publication charges. Not applicable.

Status of Data Submission: The Final Phase | report will be available in early February
2000.
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